Leka, Kathy

From: Drewes, Dan

Sent:  Monday, December 06, 2004 9:32 AM _ 8
To: Leka, Kathy Z 88 C1 ?D%

Subject: FW: Commission Order T04-0054 (McKnight Road/ICRR crossing)

Kathy, please consider this the roadway authority's (Village of Bourbonnais} plan submittal update,
project manager information and progress report.

From: Bill Sunley [maiito:bsunley@hanson-inc.com]

Sent: Wednesday, December 01, 2004 2:46 PM

To: Drewes, Dan

Cc: koehlerf@vil.bourbonnais.il.us

Subject: Re: Commission Order T04-0054 (McKnight Road/ICRR crossing)

Dan-

| am responding on behalf of Frank Koehler and the Village of

Bourbonnais.

The plans are approximately 90% complete and we are on track to submit final plans to IDOT for
approval by the end of the third week in December.

Project Manager information:
William T. Sunley, P.E.

Hanson Professional Services Inc.
1525 S. Sixth St.

Springfield, Il. 62703

{(217) 747-9253
bsunley@hanson-inc.com

Progress Report:

Final plan submittal: third week of December, 2004.

Allow (given the time of year) til mid-January for District IDOT approval.

Bid information in to District for advertisement in Local Roads Bulletin by third week in January, 2005.
(can advertise locally as well)

Hold Letting in mid-February.

Award by end of February.

Construction to start weather permitting.

Approximately 9 weeks construction time.

Respectiully,

William T. Sunley, P.E.

Hanson Professional Services Inc.
(217)747-9253
bsunley@hanson-inc.com

>>> "Drewes, Dan" <dandrewe@icc.state.il.us> 11/29/2004 12:00:40 PM >>>

In reviewing the subject Crder, | note that roadway plans were required to be submitted to IDOT by
August 23, 2004. As we discussed on October 5, 2004, the plan submittal has been delayed.

On October 12, 2004, Bill Sunley with Hanson Professional Services, inc. advised that the final plans
may not be ready until the 3rd week in December.

The purpose of this follow-up is to elicit an e-mail response concerning the status of plan preparation
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and submittal.

Also, the Order contains a requirement that the Village submit project manager information and a
progress report no later than December 23, 2004. Please submit this information along with your
response.

My phone number is 217-557-4285.

Thanks,
Dan Drewes
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